AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ConractiDCode | Page 1 Of6

Fi xed- Pri ce Redeterm nat|i on

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
01 2003NMAY05 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S0512A
TACOM DCMA VAN NUYS
ANVSTA- AQ AHPB 6230 VAN NUYS BLVD.
LI NDA W EDENVEYER (586) 574- 8078 VAN NUYS, CALIFORNIA 91401-2713
WARREN, M CHI GAN 48397- 5000
HTTP: / / CONTRACTI NG, TACOM ARWY. M L
EMAI L: W EDENML@ACOM ARWY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
PACI FI C SCI ENTI FI C, CO.
ELECTRO- KI NETI CS DI VI SI ON 9B. Dated (Seeltem 11)
6382 ROSE LANE
CARPI NTERI A CA 93013 10A. Modification Of Contract/Order No.
DAAEQ7- 99- G T001/ 0034
TYPE BUSI NESS: Large Business Performng in US. 10B. Dated (See Item 13)
Code 02101 | Facility Code 05167 2003JAN14

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $63, 192. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DARYL F. WTTE
W TTED@ACOM ARMY. M L (586) 574- 7196

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003MAY05
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6
CONTINUATION SHEET
PIIN/SIIN DAAEO7- 99- G T001/ 0034 MOD/AMD 01

Name of Offeror or Contractor: PACI FIC SCIENTIFIC, CO.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this nodification, 01, is to nake the followi ng changes to this order:
(a) The quantity to be repaired is increased by 74 each from 73 each to 147 each.
(b) The quantity to be scrapped is increased by 6 each from5 each to 11 each.
2. As aresult, the total ampunt of this order is increased by $63,192.00 from $62, 214. 00 to $125, 406. 00.

3. Al other ternms and conditions renain unchanged.

*** END OF NARRATI VE A 002 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET PIIN/SIIN DAAEO7- 99- G T001/ 0034 M OD/AMD 01
Name of Offeror or Contractor: PACI FI C SCI ENTIFIC, CO
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0001AA DELI VERABLE SERVI CE 147 EA |3 > NA** |8 123, 921. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: SERVI CES - 4210- 01- 269- 8376
PRON: EH3A8050EH PRON AMD: 02 ACRN: AA
AMS CD: 060015

This order is for the repair and return of up
to 147 each Valve and Bottle Assenblies, NSN:
4210- 01- 269- 8376.

(End of narrative B001)

Description/ Specs. /Wrk Statenent
TOP DRAW NG NR: 12314494-2

Packagi ng _and Mar ki ng

The repaired Valve & Bottle Assenblies, NSN
4210-01- 269- 8376, will be packaged level A/Bin
accordance with SPI AK 12698376, Rev K, dated
6/ 30/ 98.

(End of narrative D001)

The contractor may ship earlier than the
delivery date at no additional cost to the
Gover nnent .

(End of narrative D002)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 000000

DEL REL CD QUANTI TY DEL DATE

001 147 30- SEP- 2003

3




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-99- G T001/ 0034 M OD/AMD 01

Page 4 of 6

Name of Offeror or Contractor: PACI FI C SCIENTIFIC, CO.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001AB

FOB PO NT: Origin

SHI P TO PARCEL POST ADDRESS
(SHPTQ SHP TO

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 99- G T001/ 0034

The first 50 each repaired Valve & Bottle
Assenblies will be shipped in the follow ng
quantities under the designated docunent nunbers
in the order |isted:

1 each -- Wb6HZV2317Z150
1 each -- Wh6HZV23177151
1 each -- Wb6HZV2317Z152
47 each -- Wb6HZV2317Z153

Contact the Contracting O ficer for shipping
instructions for quantities over 50 units.

Al repaired Assenblies will be shipped to the
fol | owi ng address:

(VB2G2T)

XU DEFENSE DI STRI BUTI ON DEPOT SAN JOAQUI N
25600 S. CHRI SMAN ROAD

REC WHSE 10 PHONE 209- 839- 4307
TRACY, CA 95376-5000

MARK FOR© FOR AKZ M SSI ON STOCK
D6M RETURN FROM REPAI R

(End of narrative FO001)

SERVICES LINE | TEM

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: SERVI CES - 4210-01-269-8376
PRON: EH3A8050EH PRON AMD: 02 ACRN:  AA
AMS CD: 060015

This itemnunber is for the test, teardown,
eval uati on and scrapping of up to 11 non-
repai rable Valve & Bottle Assenblies, NSN
4210-01- 269-8376. Authorization fromthe
Covernment nust be obtai ned before any

11

1,485. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-99- G T001/ 0034 M OD/AMD 01

Page

5 of 6

Name of Offeror or Contractor: PACI FI C SCIENTIFIC, CO.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

Assenbl i es are scrapped.

(End of narrative B001)

I nspection _and Accept ance

INSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 11 N A

$ 1, 485. 00




CONTINUATION SHEET

PIIN/SIIN DAAEO7-99- G- T001/ 0034

Reference No. of Document Being Continued

MOD/AMD 01

Page 6 of 6

Name of Offeror or Contractor:

PACI FI C SCI ENTI FI C, CO

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/

| TEM AVE CD ACRN JOB ORD NO

0001AA EH3A8050EH AA 2 $
060015

0001AB EH3A8050EH AA 2 $
060015

SERVI CE NET CHANGE

NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON
Ar ny AA 97  X4930AC9D 6D

NET CHANGE FOR AWARD: $

PRI OR AMOUNT
OF AWARD
62, 214. 00

| NCREASE/ DECREASE CUMULATI VE
PRI OR AMOUNT AMOUNT AMOUNT
61,539.00 $ 62, 382. 00 $ 123, 921. 00
675.00 $ 810. 00 $ 1, 485. 00
NET CHANGE $ ____5_15_00_
ACCOUNTI NG | NCREASE/ DECREASE
STATI ON AMOUNT
2571 S20113 Wb6HZV $ 63, 192. 00
NET CHANGE $ 63, 192. 00
| NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMT
$ 63, 192. 00 $ 125, 406. 00
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